
6/9/2020

AMESBURY ELEMENTARY SCHOOL: AMESBURY, MA

60% CD Cost Estimate Reconciliation

 GSF 98,195 GSF 98,195

Variance (AMF - PFA 

Budget)

Total Amount Cost/SF Total Amount Cost/SF Total Amount Cost/SF Total Amount Cost/SF Total Amount

A10 FOUNDATIONS 2,160,018$               22.00$                     2,135,263$               21.75$                     24,755$                     0.25$                       1,751,786$               17.84$                     408,232$                   

A1010 Standard Foundations 1,385,284$               14.11$                     1,438,911$               14.65$                     (53,627)$                    (0.55)$                      1,286,847$               13.11$                     98,437$                     

A1030 Slab on Grade 774,734$                   7.89$                       696,352$                   7.09$                       78,382$                     0.80$                       464,939$                   4.73$                       309,795$                   

B10 STRUCTURE 3,749,412$               38.18$                     3,820,717$               38.91$                     (71,305)$                   (0.73)$                      3,957,302$               40.30$                     (207,890)$                 

B1010 Floor Construction 2,505,375$               25.51$                     2,604,019$               26.52$                     (98,644)$                    (1.00)$                      2,623,511$               26.72$                     (118,136)$                 

B1020 Roof Construction 1,244,037$               12.67$                     1,216,698$               12.39$                     27,339$                     0.28$                       1,333,791$               13.58$                     (89,754)$                    

B20 EXTERIOR CLOSURE 5,010,964$               51.03$                     4,775,937$               48.64$                     235,027$                   2.39$                       4,813,108$               49.02$                     197,856$                   

B2010 Exterior Walls 3,544,515$               36.10$                     3,381,893$               34.44$                     162,622$                   1.66$                       3,404,390$               34.67$                     140,125$                   

B2020 Exterior Windows 1,353,393$               13.78$                     1,297,128$               13.21$                     56,265$                     0.57$                       1,312,996$               13.37$                     40,397$                     

B2030 Exterior Doors 113,056$                   1.15$                       96,916$                     0.99$                       16,140$                     0.16$                       95,722$                     0.97$                       17,334$                     

B30 ROOFING 1,062,959$               10.82$                     1,033,369$               10.52$                     29,590$                     0.30$                       974,991$                   9.93$                       87,968$                     

B3010 Roof Coverings 1,043,419$               10.63$                     1,010,236$               10.29$                     33,183$                     0.34$                       968,616$                   9.86$                       74,803$                     

B3020 Roof Openings 19,540$                     0.20$                       23,133$                     0.24$                       (3,593)$                      (0.04)$                      6,375$                       0.06$                       13,165$                     

C10 INTERIOR CONSTRUCTION 4,396,495$               44.77$                     4,509,014$               45.92$                     (112,519)$                 (1.15)$                      3,859,857$               39.31$                     536,638$                   

C1010 Partitions 2,718,652$               27.69$                     2,702,540$               27.52$                     16,112$                     0.16$                       2,429,050$               24.74$                     289,602$                   

C1020 Interior Doors 642,120$                   6.54$                       620,260$                   6.32$                       21,860$                     0.22$                       546,701$                   5.57$                       95,419$                     

C1030 Specialties/Millwork 1,035,723$               10.55$                     1,186,214$               12.08$                     (150,491)$                 (1.53)$                      884,106$                   9.00$                       151,617$                   

C20 STAIRS 268,933$                   2.74$                       273,280$                   2.78$                       (4,347)$                      (0.04)$                      327,500$                   3.34$                       (58,567)$                   

C2010 Stair Construction 219,200$                   2.23$                       239,500$                   2.44$                       (20,300)$                    (0.21)$                      281,450$                   2.87$                       (62,250)$                    

C2020 Stair Finishes 49,733$                     0.51$                       33,780$                     0.34$                       15,953$                     0.16$                       46,050$                     0.47$                       3,683$                       

C30 INTERIOR FINISHES 2,786,199$               28.37$                     2,767,813$               28.19$                     18,386$                     0.19$                       2,709,297$               27.59$                     76,902$                     

C3010 Wall Finishes 908,473$                   9.25$                       893,314$                   9.10$                       15,159$                     0.15$                       881,397$                   8.98$                       27,076$                     

C3020 Floor Finishes 912,194$                   9.29$                       890,391$                   9.07$                       21,803$                     0.22$                       997,240$                   10.16$                     (85,046)$                    

C3030 Ceiling Finishes 965,532$                   9.83$                       984,108$                   10.02$                     (18,576)$                    (0.19)$                      830,660$                   8.46$                       134,872$                   

D10 CONVEYING 189,000$                   1.92$                       185,000$                   1.88$                       4,000$                       0.04$                       174,000$                   1.77$                       15,000$                     

D1010 Elevators & Lifts 189,000$                   1.92$                       185,000$                   1.88$                       4,000$                       0.04$                       174,000$                   1.77$                       15,000$                     

D20 PLUMBING 1,593,899$               16.23$                     1,611,905$               16.42$                     (18,006)$                   (0.18)$                      1,625,965$               16.56$                     (32,066)$                   

D30 HVAC 5,506,420$               56.08$                     5,547,919$               56.50$                     (41,499)$                   (0.42)$                      4,925,032$               50.16$                     581,388$                   

D40 FIRE PROTECTION 525,193$                   5.35$                       542,296$                   5.52$                       (17,103)$                   (0.17)$                      476,381$                   4.85$                       48,812$                     

D50 ELECTRICAL 3,729,363$               37.98$                     3,751,490$               38.20$                     (22,127)$                   (0.23)$                      3,639,616$               37.07$                     89,747$                     

E10 EQUIPMENT 639,927$                   6.52$                       622,525$                   6.34$                       17,402$                     0.18$                       607,648$                   6.19$                       32,279$                     

E1010 Commercial Equipment 410,985$                   4.19$                       622,525$                   6.34$                       (211,540)$                 (2.15)$                      368,475$                   3.75$                       42,510$                     

E1020 Other Equipment 228,942$                   2.33$                       -$                            -$                         228,942$                   2.33$                       239,173$                   2.44$                       (10,231)$                    

E20 FURNISHINGS 1,324,396$               13.49$                     1,355,983$               13.81$                     (31,587)$                   (0.32)$                      1,369,707$               13.95$                     (45,311)$                   

E2010 Fixed Furnishings 1,324,396$               13.49$                     1,355,983$               13.81$                     (31,587)$                    (0.32)$                      1,369,707$               13.95$                     (45,311)$                    

G10 SITE PREPARATION 1,576,498$               16.05$                     1,567,399$               15.96$                     9,099$                       0.09$                       1,393,930$               14.20$                     182,568$                   

G1010 Site Clearing 569,433$                   5.80$                       -$                            -$                         569,433$                   5.80$                       845,905$                   8.61$                       (276,472)$                 

G1020 Site Demolition & Relocations -$                            -$                         235,250$                   2.40$                       (235,250)$                 (2.40)$                      -$                                -$                         -$                                

G1030 Site Earthwork 1,007,065$               10.26$                     1,332,149$               13.57$                     (325,084)$                 (3.31)$                      548,025$                   5.58$                       459,040$                   

G1040 Hazardous Wate Remediation -$                            -$                         -$                            -$                         -$                                -$                              -$                                -$                         -$                                

G20 SITE IMPROVEMENTS 3,961,798$               40.35$                     4,093,479$               41.69$                     (131,681)$                 (1.34)$                      4,086,886$               41.62$                     (125,088)$                 

G2010 Roadways 1,633,991$               16.64$                     3,332,783$               33.94$                     (1,698,792)$              (17.30)$                    1,690,155$               17.21$                     (56,164)$                    

G2030 Pedestrian Paving 601,184$                   6.12$                       -$                            -$                         601,184$                   6.12$                       368,838$                   3.76$                       232,346$                   

G2040 Site Development 992,767$                   10.11$                     -$                            -$                         992,767$                   10.11$                     1,571,421$               16.00$                     (578,654)$                 

G2050 Landscaping 733,856$                   7.47$                       760,696$                   7.75$                       (26,840)$                    (0.27)$                      456,472$                   4.65$                       277,384$                   

G30 SITE MECHANICAL UTILITIES 1,637,569$               16.68$                     1,708,339$               17.40$                     (70,770)$                   (0.72)$                      1,447,039$               14.74$                     190,530$                   

G3010 Water Supply 278,171$                   2.83$                       296,900$                   3.02$                       (18,729)$                    (0.19)$                      234,145$                   2.38$                       44,026$                     

G3020 Sanitary Sewer 226,976$                   2.31$                       235,350$                   2.40$                       (8,374)$                      (0.09)$                      210,251$                   2.14$                       16,725$                     

PFA BudgetARCH Estimator (AM Fogarty) Variance (AMF - PM&C)OPM Estimator  (PM & C)
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6/9/2020

AMESBURY ELEMENTARY SCHOOL: AMESBURY, MA

60% CD Cost Estimate Reconciliation

 GSF 98,195 GSF 98,195

Variance (AMF - PFA 

Budget)

Total Amount Cost/SF Total Amount Cost/SF Total Amount Cost/SF Total Amount Cost/SF Total Amount

PFA BudgetARCH Estimator (AM Fogarty) Variance (AMF - PM&C)OPM Estimator  (PM & C)

G3030 Storm Sewer 1,074,410$               10.94$                     1,143,089$               11.64$                     (68,679)$                    (0.70)$                      945,043$                   9.62$                       129,367$                   

G3060 Fuel Distribution 58,012$                     0.59$                       33,000$                     0.34$                       25,012$                     0.25$                       57,600$                     0.59$                       412$                           

G40 SITE ELECTRICAL UTILITIES 945,284$                   9.63$                       915,560$                   9.32$                       29,724$                     0.30$                       906,882$                   9.24$                       38,402$                     

G4010 Electrical Distribution 410,348$                   4.18$                       577,710$                   5.88$                       (167,362)$                 (1.70)$                      380,567$                   3.88$                       29,781$                     

G4020 Site Lighting 534,936$                   5.45$                       337,850$                   3.44$                       197,086$                   2.01$                       476,315$                   4.85$                       58,621$                     

G4030 Site Communications & Security -$                            -$                         -$                            -$                         -$                                -$                              50,000$                     0.51$                       (50,000)$                    

SUB-TOTAL HARD CONSTRUCTION COSTS (DBB) -0.37% 41,064,324$             418.19$                  41,217,288$             419.75$                  (152,964)$                 (1.56)$                      39,046,926$             397.65$                  2,017,398$               

Design & Estimating Contingency (2.5%) 1,026,608$               10.45$                     1,030,432$               10.49$                     (3,824)$                      (0.04)$                      3,123,754$               31.81$                     (2,097,146)$              

Escalation (1.5%) 631,364$                   6.43$                       618,259$                   6.30$                       13,105$                     0.13$                       1,475,974$               15.03$                     (844,610)$                 

General Conditions 2,563,338$               26.10$                     2,571,959$               26.19$                     (8,621)$                      (0.09)$                      2,618,799$               26.67$                     (55,461)$                    

General Requirements 905,713$                   -$                         857,320$                   8.73$                       48,393$                     (8.73)$                      925,309$                   -$                         (19,596)$                    

Bonds 808,349$                   8.23$                       385,794$                   3.93$                       422,555$                   4.30$                       825,838$                   8.41$                       (17,489)$                    

Insurances (incl above for AM Fogarty) -$                            -$                         514,392$                   5.24$                       (514,392)$                 (5.24)$                      -$                                -$                         -$                                

OH&P 939,994$                   9.57$                       943,909$                   9.61$                       (3,915)$                      (0.04)$                      960,332$                   9.78$                       (20,338)$                    

SUB-TOTAL CONSTRUCTION COST -0.42% 47,939,689$             488.21$                  48,139,353$             490.24$                  (199,664)$                 (2.03)$                      48,976,932$             498.77$                  (1,037,243)$              

Direct  Purchase Playground Equipment 300,000$                   3.06$                       300,000$                   3.06$                       -$                                -$                              -$                                -$                         300,000$                   

Early Site Package 689,551$                   7.02$                       622,766$                   6.34$                       66,785$                     0.68$                       -$                                -$                         689,551$                   

TOTAL ESTIMATED COST 48,929,240$             498.29$                  49,062,119$             499.64$                  (132,879)$                 (1.35)$                      48,976,932$             498.77$                  (47,692)$                   

 60% CD PHASE VE/SCOPE MODIFICATION LIST Recommended Hold

1 Asphalt Sidewalk ILO Concrete at New Exit Road (23,159)$                 

2 Eliminate Irrigation (123,200)$               

3 Abuse Resistant GWB ILO Remaining Tile at Stairs (32,747)$                 

4 Colored Concrete ILO Pavers (31,200)$                    

5 Provide 2' Rigid Insulation at Perimeter 7,660$                       

TOTAL OF  VE/SCOPE MODIFICATION ITEMS (23,540)$                   (179,106)$               

TOTAL ESTIMATED COST W/ RECOMMENDED VE/SCOPE MOD. ITEMS 48,905,700$             48,976,932$             498.77$                  (71,232)$                   

ALTERNATES

1 Provide Warewash Machine in Room #009 44,946$                     

2 Provide Provisions for Future All Electric Kitchen 18,766$                     

* The list of VE/Scope Modification Items identified as recommended will be incorporated into the design during the 90% Construction Documents Phase
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